

**AMPEX**

July 24, 1975  
Serial No. TMS-2/047

[REDACTED] COTR

STATINTL

Room GA0519  
C.I.A.  
Headquarters Building  
Washington, D.C. 20505


Subject: Contract XG 3766, TMS-2 Mass Storage System; Action  
Items and Presentation Material from July Progress Review

Gentlemen,

Consistent with the requirements of Schedule Article 9 of Amendment No. 5 to the subject contract, forwarded herewith is a copy of the viewgraph slides and handouts provided during the meeting as well as the action items list developed as a result of the review held at Ampex on July 24, 1975.

It is our understanding that the next review meeting will be held on Tuesday, August 26, 1975, at Ampex and that you will endeavor to arrive at Ampex on Monday afternoon, August 25, for a detailed pre-review meeting in advance of the Tuesday management summary review.

Very truly yours,  
AMPEX CORPORATION

  
William J. Cassell  
Manager, System Contracts

WJC/fp

Encl:  
as

c.c. Contracting Officer  
Mr. H.E. Fitzwater

~~Date~~ 3  
Approved For Release 2001/07/12 : CIA-RDP83T00573R000500060005-9

TMS-2 MASS STORAGE SYSTEM

PROGRESS REPORT FOR JULY ACTIVITY LOG

<u>Item No.</u>	<u>Action Item Description</u>	<u>Date Entered</u>	<u>Responsibility for Action</u>	<u>Remarks</u>	<u>Completion Date</u>
			STATINTL		STATINTL
1	Immediate resolution and advice to Ampex concerning <u>General Services Administration</u> support for the Air Compressor and Vacuum Blower installation during the week of July 28, 1975.	7-24-75	[REDACTED]	Possible impact re availability of [REDACTED] personnel support.	
			STATINTL		
2	Ampex/Agency agreement concerning hardware and software <u>reporting formats</u> for future monthly meetings.	7-24-75	[REDACTED] W.M. Slingland		
3	Formal confirmation from D.E.C. relating to Ampex maintenance of TMS-2 SCP/EDCP computer equipment.	7-24-75	W.M. Slingland		
4	Confirmation of target date of week of September 15, 1975, for Redwood City PSAT testing.	7-24-75	W.M. Slingland		
			STATINTL		
5	Agency to furnish Redwood City PSAT test plan by early August and sample tests by mid-August 1975.	7-24-75	[REDACTED]		

Ampex/Agency Review Meeting

Approved For Release 2001/07/12 : CIA-RDP83T00573R000500060005-9 Action Items from 7-24-75

AGENDA

TMS-2 MASS STORAGE SYSTEM

JULY PROGRESS REVIEW

I. LOCATION

Ampex Corporation, 1020 Kifer Road, Sunnyvale, Ca.

II. SCHEDULE

Thursday, July 24, 1975, 9:00 A.M. - 5:00 P.M.

III. AGENDA ITEMS

0900 - 0915	Introduction/Summary Overview
0915 - 0930	Review of June Action Items
	<i>Agreement on July Items?</i>
0930 - 1000	Agency Critique of June Meeting
1000 - 1015	Break
1015 - 1045	Hardware Review/Status
1045 - 1200	PSAT/FAT Discussions
1200 - 1300	Lunch
1300 - 1430	Software Review/Status
1430 - 1445	Break
1445 - 1500	Cost/Financial Report Review
1500 - 1530	Other Open Items/Establish Schedule for August Review
1530 - 1700	Summary Review and Action Items List

TMS-2 MASS STORAGE SYSTEM

ACTION ITEMS SUMMARY

<u>ITEM</u>	<u>DESCRIPTION</u>	<u>COMPLETED</u>	<u>OPEN- RESPONSIBILITY</u>
1	RESOLUTION OF AMENDMENT NO.5 ISSUES		X AGENCY
2	CDC DISKS	X	
3	REQUEST FOR GOVERNMENT BILL OF LADING		X AMPEX
4	PSAT TEST PROCEDURES AND PLANS	X	
5	SELECTED FUNCTIONS IDENTIFIED FOR DEGREE OF COMPLETION EVALUATION	X	
6	PROMPT PAYMENT OF VOUCHERS		X AGENCY
7	PROPOSAL FOR MAINTENANCE CONTRACT	X	
8	CONTRACT MODIFICATION FOR AIR COMPRESSOR CHANGES	X	
9	DETAIL SCHEDULE OF DOCUMENTATION	X	
10	AGENCY ASSISTANCE - SYSTEMS CONCEPTS CHANNEL SIMULATORS	X	

W.M. Slingland  
7-24-75

SYSTEMS CONCEPTS

524 SECOND STREET SAN FRANCISCO, CALIFORNIA 94107

July 22, 1975

RECEIVED

JUL 23 1975

TMS DEPARTMENT

Mr. Bill Slingland  
 Ampex Corporation  
 1020 Kifer Road  
 Sunnyvale, California 94086

Dear Mr. Slingland:

This is to confirm in writing the telephone conversation of July 18, 1975, among the following: Michael Levitt, Stewart Nelson (Systems Concepts, Inc.); Bill Slingland, Tracy Wood, George Stadelmann (Ampex), regarding reworking and training for CS-11E Channel Simulators.

Units will be reworked and delivered with consoles according to the following schedule:

<u>UNIT NUMBER</u>	<u>DELIVERY</u>	<u>COMMENTS</u>
#1	Aug. 11	
#2	Aug. 18	
#3	Aug. 25	
#4	Sept. 2	
#5	Sept. 9	
#6	Sept. 16	
#7	Sept. 23	
#8	Sept. 30	Prototype CS-11E

A five-day training course will be given at Ampex the week of October 6, 1975, as outlined below:

Monday	- Programming of CS-11E via PDP-11. Description of Microprocessor Code.
Tuesday	- Description of Diagnostic Hardware. Discussion of Diagnostic Software.
Wednesday	- Descriptions of Microprocessor Control Logic and IBM Style Interface.
Thursday	- Descriptions of Clock and Timing Logic. Details of PDP-11 Interface.
Friday	- Debugging Session. Isolation of Hardware Faults using Logic Drawings and Diagnostic Software.

Continued on page two

Mr. Bill Slingland  
July 22, 1975  
page two

I trust the schedules above will be satisfactory, but should there be any question, please let us know as soon as possible.

Yours truly,

A handwritten signature in dark ink, appearing to read "Michael Levitt", with a stylized flourish at the end.

Michael Levitt  
President

ML/ht

TMS-2 MASS STORAGE SYSTEM  
HARDWARE MAINTENANCE REPORTING

PROGRAM: "FREEZE" HARDWARE CONFIGURATION -  
IMPLEMENT CONTROLLED MAINTENANCE RECORDS SYSTEM

TIMING : 4 AUGUST 1975

PLAN : - "SEAL" HARDWARE FROM FURTHER DEVELOPMENT CHANGES  
- DESIGNATED MONITORS MUST SIGN OFF ACCESS TO AND  
COMPLETION OF ALL MAINTENANCE ACTION  
- DOCUMENT AND COMPILE MAINTENANCE HISTORY

W.M. SLINGLAND  
7-24-75

TMS-2 MASS STORAGE SYSTEM  
MAINTENANCE LEVEL

MASS STORAGE SYSTEM

- o DATE STORAGE SECTION
  - DUAL TRANSPORT MODULE 1 AND 2
  - DATA CHANNEL 1 AND 2
  - TRANSPORT DRIVER 1 AND 2
- o COMMAND AND CONTROL SECTION
  - SCP 1 AND 2
  - EDCP 1 AND 2
  - TDIF 1 AND 2
  - TCIF 1 AND 2
  - CHANNEL SIMULATOR 1, 2, 3 AND 4
  - PRIVATE DISKS AND CONTROLLERS
  - PERIPHERALS

BACKFILL STORAGE SYSTEM

DISKS AND CONTROLLERS

W.M. SLINGLAND  
7-24-75

REPORT SERIAL NO.

00302

SITE NO.

MO.

DAY

YEAR

ACTION

TYPE

☐ N NORMAL  
☐ W WARRANTY  
☐ B BILLABLE  
☐ O OTHER

☐ 1 HARDWARE  
☐ 2 SOFTWARE  
☐ 3 HUMAN ERROR  
☐ 4 UNDETERMINED

REMEDIAL

PREVENTIVE

CSE'S INVOLVED

DOWN-TIME

SECTION

18 HOURS MIN. 22

23 HOURS MIN. 27

28

29 HOURS MIN. 33

34 ALPHA NUMERIC 39

FCN NUMBER

MODIFICATION REQUIRED

MALFUNCTION CAUSE

40 43

44

45 46

01 NORMAL WEAR AND USE  
02 MF'G WORKMANSHIP  
03 SITE WORKMANSHIP  
04 DESIGN DEFICIENCY  
05 SITE POWER  
06 SITE NOT CLEAN

07 SITE ENVIRONMENT (TEMP. & HUMIDITY)  
08 CUSTOMER ACTION ABSENT OR INCORRECT  
09 EQUIPMENT ABUSED  
10 FCN CHANGE (NO FAILURE)

### WORK ORDER

MO. DAY YEAR

☐ ☐ ☐ ☐ ☐ ☐

☐ REMEDIAL

☐ PM

W ☐ M ☐ SA ☐  
BW ☐ Q ☐ A ☐

DISCREPANCY/SYMPTOMS:

ORIGINATOR:

CORRECTIVE ACTION OR COMMENTS:

FIELD ENGINEER:

ADDITIONAL SUPPORTING DATA

CONTRACT XG 3766, TMS-2 MASS STORAGE SYSTEM DEVELOPMENT

(Covering Period 5/3/75 - 5/31/75)

	Pgm. Hrs.	P.E. Hrs.	J.E. Hrs.
I. DIRECT LABOR			
a. Software Development			
1. Work Management (7200)			
Ellison, L.	40		
Stevenson, A.	122		
2. File Transfer (7211)			
Crittenden, W.	65		
Fortis, N.	152		
Yuan, H.	152		
3. System Control Program (7202)			
Bruffey, W.	102		
Crittenden, W.	62		
4. Non-Specific Effort (7203)			
Antonio, J.			152
5. System Integration and Test (7205)			
Levy, R.	32		
Stevenson, A.	30		
Total Software Development	757	-	152

... 2

	Pgm. Hrs.	P.E. Hrs.	J.E. Hrs.
b. Hardware Development			
1. Development (7100)			
Birch, R.	72		
Garner, G.	4		
Carlin, M.			6
Donnel, J.			18.5
Schafsteck, R.			8
2. System Integration and Test (7204)			
Carlin, M.			3
Moulats, S.	67		
Schafsteck, R.			2
Total Hardware Development	-	143	37.5

## II. SUBCONTRACT

Informatics	Amount
February 1975 Services	\$ 5,025
March 1975 Services	4,887
April 1975 Services	<u>6,070</u>
Total	\$15,982

p. 3 - Additional Supporting Data (Covering Period 5/3/75 - 5/31/75)

III. MATERIAL

	Amount
Petty Cash (intracompany travel)	\$ 195
Elmar Elec.	66
Digital Equipment Corp.	231
AVSD Material Charges	<u>(104)</u>
Total	\$ 388

IV. TRAVEL & OTHER DIRECT COSTS

Birch, Per Diem	\$ 980
-----------------	--------

7/24/75

## CONTRACT STATUS - XG-3765

## A. Received Amend. #5 which provides for:

1) Additional Funds for up graded compressor system	\$18,198.00
2) Additional Funds for IBM Disk rental	3,405.00
	<hr/>
Total	\$ 21,603.00

## B. Revised contract value is:

Auth. & Funded Initial System	
Initial System	\$ 449,141
DEC Equipment	319,490
IBM Equipment Rental	27,161
Air Supply & Vac. Module	<u>59,744</u>
Subtotal	855,536
Funded but not authorized Increment	496,194
2 System	<hr/>
Total Contract Value	\$ 1,351,730

## C. Hardware Status

Initial System - Complete (except System's Concept's) and ready for Government acceptance and transfer to Contract XG-3765

DEC Equipment - Complete

Air Compressor System - Shipped to Agency July 1, 1975

Vacuum Blower Module - July 16, 1975

DD250's on Air Compressor and Vacuum Blower submitted to Contracting Officer.

7/24/75

CONTRACT STATUS - XG-3766

- A. Received Amend. #5 which PROVIDES for
- 1) Incorporation of MSS Design Spec. (3/19/75)
  - 2) Revised Milestones
  - 3) Increase in est. cost by \$855,896
  - 4) Established a ceiling at \$2,575,000 (including fee)
- B. Received additional (GFE) CDC disks and controllers. Ampex in process of putting on Gov't. Property tags.
- C. Preparing interim Patent Report
- D. Received separate P.O. for CDC disk rental (Dec. '75 - June '75).
- E. The following vouchers are still open.
- |     |           |      |          |
|-----|-----------|------|----------|
| #18 | submitted | 5/13 | \$57,900 |
| #19 | "         | 6/24 | 14,000   |
| #20 | "         | 7/05 | 6,800    |
| #21 | "         | 6/24 | 139,000  |
- F. Submitted a summary maintenance proposal

TMS 2 HARDWARE SCHEDULE (MAINTENANCE ONLY)

[illegible]

TCW 7/24/75

KEY	LABOR	FUNCTION	SCHEDULED LABOR EXPENDITURES												
			J	J	A	S	O	N	D	J	F	M	A	M	TOT.
	P. E.:														
A		SUSTAINING ENGINEERING													
		PROJ. ENG.	0.5	0.5	0.5	0.5	0.75	0.5	0.5	0.5	0.5	0.5	0.5	0.5	6.25
B		ENG. SUPT./SITE INST.	1.0	1.0	0.5	0.5	1.0	1.5	2.0	1.5	1.0	1.5	1.0	1.0	13.5
C		REMAIN. DEVEL.	0.5	0.5	0.3	0.25	0.25	0.25	0.25	0.25	0.25	0.25	0.25	--	3.3
D		MAINTENANCE TRAINING	NO DIRECT CUSTOMER COST												
E		SERVICE ENGINEERING	1.0	1.0	1.0	1.0	1.0	1.0	1.0	1.0	1.0	1.0	1.0	1.0	12.0
F		TECHNICAL MANUALS	0.05	0.25	0.25	0.5	0.75	0.75	0.5	0.25	0.5	0.5	0.25	0.25	4.80
G		DIAGNOSTIC SUPPORT.	0.3	0.3	0.3	0.3	0.3	0.3	0.3	0.3	0.3	0.3	0.3	0.3	3.6
H		DSS TEST PROGRAMS	0.5	1.0	1.0	1.0	1.0	---	---	---	---	---			4.5
		TOTALS	3.85	4.55	3.85	4.05	5.05	4.30	4.55	3.8	3.55	4.05	3.33	3.05	47.95
	J. E.:														
A		SUSTAINING ENGINEERING													
		PROJ. MGT.	0.1	0.1	0.1	0.1	0.5	0.1	0.1	0.1	0.1	0.1	0.1	0.1	1.6
B		ENG. SUPT./SITE INST.	0.5	0.5	0.5	0.5	1.0	1.0	1.0	0.5	---	---	---		5.5
C		REMAIN. DEVEL.	0.25	0.25	0.25	---	---	---	---	---	---	---	---		0.75
F		TECHNICAL MANUALS	---	0.25	0.25	0.25	0.25	0.25	0.25	---	---	0.25	0.25		2.00
G		DIAGNOSTIC SUPPORT	0.1	0.1	0.1	0.1	0.1	0.1	0.1	0.1	0.1	0.1	0.1	0.1	1.2
H		DSS TEST PROGRAMS	0.25	0.25	0.25	0.25	--		--						1.0
		TOTALS	1.20	1.45	1.45	1.20	1.85	1.45	1.45	0.7	0.2	0.45	0.45	0.2	12.05
	TECH:														
B		ENGINEERING SUPPORT	0.5	0.3	0.3	0.3	0.5	0.5	---						2.40
		TOTALS	0.5	0.3	0.3	0.3	0.5	0.5							2.40
	DRFT:														
B		REMAIN. DEVEL.	0.5	0.5	0.5	0.5	---	---	---						2.00
F		TECHNICAL MANUALS	0.5	0.5	0.5	0.5	1.0	1.0	1.0	0.3	0.3	0.3	0.3	---	5.2
		TOTALS								0.3	0.3	0.3	---		8.2

TMS 2 HARDWARE STATUS

HARDWARE CLEAN-UP:

TCIF: All design changes necessary to support Read Compare feature have been incorporated and tested.

DSS ECN Inc.: Numerous engineering change upgrades have been made to the DSS hardware, including features to support improved tape loading, reliable vacuum sensing, and removal of certain logic overload conditions.

DEC Reconfiguration: The SCP and EDCP hardware has been reconfigured to a standard arrangement by Ampex personnel.

CHS IM: A new written commitment has been received for completion of Channel Simulator requirements by Systems Concepts. All in-house units are functionally usable and will remain so throughout the completion of the rework cycle.

TDP SOFTWARE CLEAN-UP:

TDB Handler: Final TDP code changes were incorporated and tested for support of the tape dubbing feature.

Tally Track Support: All Tally Track Commands at the TDP level have been activated and tested.

Diagnostics: Work has begun on upgrading TDP diagnostic programs. Present emphasis is on combining four separate diagnostic systems into a single core image.

ENGINEERING SUPPORT:

Redwood City: Limited reliability testing continues. TDIF/NOVA upgraded to final configuration.

Sunnyvale: New tapes initialized for maintenance only mode of operation. Due to start August 4.

FE Training: Training Program commenced on June 30 and will continue through late October.

Technical Manuals: Review of DSS manuals is underway as an integral part of the Training Program.

SITE SUPPORT:

Installation: Air Compressor System shipped and installed. Vacuum Module shipped. Installation and check-out of the Air and Vacuum Modules is scheduled for completion during the week of July 28, 1975.

Engineering Maint.: Not applicable.

HARDWARE PROJECT ENGINEERING: On-going support by Spiros Moulats to coordinate all aspects of the TMS 2 hardware related activities.

TGW 7/24/75

FIELD SERVICE TRAINING SCHEDULE

CLASS	JUN	JUL	AUG	SEPT	OCT	NOV	DEC	JAN
1								
2								
3								
4								
5								
6								
7								
8								
9								
10								
11								
12								
13								
14								
15								

PROJECTED DELIVERY SCHEDULES

TMS 2 November 1, 1975  
TMS 3 January 23, 1976  
TMS 4 April 5, 1976

NOTE: The above schedule runs according to Ampex Fiscal Year '75 Scheduling Calendar

Course Outline

1. NOVA OEM School (Data General Corp.)  
OEM training (reference memo "NOVA 1210 Training").
2. System Introduction (Wood/Roberti)  
Overall System Function - External Control, data flow.  
System Description - Major Unit functions - Internal control, data flow - System specifications.  
Tape description and format - Head stations and relations among heads.  
System timing - Clock distribution and usage - Data organization, timing - Relations among servos.  
Rotary head recording fundamentals.
3. Data Channel Introduction (Miller)  
Overview - Data Channel Functions - Role in system - Review of course documents.  
Composite block diagram - Relation of physical assemblies to block diagram - Signal flow - Signal composition.  
Write Channel block diagram - Card file functions - Transport functions.  
Read Channel block diagram - Card file functions - Transport functions.  
Video Head characteristics - Functional - Physical.  
Data Channel/Transport switch matrix.  
Data Channel/Transport Driver interface. Subdevice definitions.  
Logic Module physical/functional organization.  
Frequency standard - distribution.  
Write Channel control/data flow - Logic block diagrams.  
Read Channel control/data flow - Logic block diagrams.
4. Transport/Transport Driver Introduction (Moulats)  
Transport functions - Description of subassemblies.

4. Transport/Transport Driver Introduction (Con't) (Moulats)  
Transport/Transport Driver interconnections - Switch matrix - Floor cables.  
Transport Driver functions - Description of subassemblies.  
Subsystem block diagrams - Transport switching - Reel, Video Head, Capstan Servos - Auxiliary track write/read - Erase.  
TCP/Transport Driver interfaces - Block diagrams - device definitions and functions - NOVA interface introduction.  
Documentation review.
5. Transport Driver Operating System (TCOS) (Christensen)  
Function of TCP - Basic commands - Relation to interface.  
Command execution - Step-by-step breakdown - Auxiliary functions.  
Introduction to on-line diagnostics.  
Command Entry.  
Program organization - Core organization - Supervisor - Interrupt handling - Command processing.  
TCOS Documentation review.
6. Transport Driver Hardware (I) (Moore)  
TDP Interface Design - NOVA I/O Bus features - I/F device definitions - Priority chains.  
TCP/Data Channel Interface - Device 42 design - Subdevice organization.  
Auxiliary Track Interfaces - Signal conditioning circuits, read/write - Devices 24, 25, 26, 30, 31, 32, 33.
7. Transport Driver Hardware (II) (Moulats/Stadelmann)  
Transport Selection/Switching - Device 22 - Switch control matrix - Switch status network.  
Reel Servo/Tape Speed Servo - Command/Status - Motor characteristics - Vacuum Chamber characteristics - Servo design - Malfunction monitoring - Local controls.  
Video Head Servo - Command/Status - Motor characteristics - Tach design - Servo design - Local controls.

7. Transport Driver Hardware (II) (Con't.) (Moulats)

Capstan Servo - Command/Status - Motor characteristics -  
Tach design - Servo design - Operating modes - Local controls.

Vacuum/Pressure System - System supplies - Controls/Sensing -  
Transport Module plumbing, gauges.

Transport/Transport Driver internal power distribution -  
Power control - d.c. supplies - Power monitors.

System power distribution, characteristics, control -  
System ground design.

Accessories - Transport Driver Display Panel - Transport  
Driver Manual Control Panel - Transport accessory switches.

8. Data Channel Hardware (Miller)

Review of introduction - Equipment description - FM signal  
flow - Control logic functions - major timing.

Internal power distribution - power supplies.

Data Channel harnessing - Documentation.

Data Channel/Transport Switching - Switch matrix configuration -  
Switch control matrix configuration.

FM Subsystem - FM, pilot spectra - Write Channel signal  
conditioning - Read Channel signal conditioning.

Data Channel/Transport Driver interface - Control/Status  
message transmission - Relation of messages to data organization, timing - Messages used for production and maintenance operations.

Frequency Standard - Distribution of timing references within  
Data Channel.

Write Channel control logic - Subdevices 1, 5, 14, 24, 30 -  
Data routing control - Data timing control.

Write Channel data logic - DIB - EDC encoder - Data Test  
Pattern Generator.

Read Channel control logic - Subdevices 1, 5, 11, 14, 23, 24,  
30.

Read Channel data logic - Data Test Pattern Comparator - Sub-  
devices 23, 30 - EDC decoder - DIB.

Subdevice 13 - Display Panel - Manual Control Panel - Sub-  
devices 12, 20.

Approved For Release 2001/07/12 : CIA-RDP83T00573R000500060005-9

9. TDP Maintenance/Diagnostics Systems (Christensen)

Quick-Check System - Measurement process - Features unique to Quick-Check - Limitations.

Automatic Alignment - Functional alignment procedure - Alignment program description - Tables - Limitations.

Tape Check - Features unique to Tape Check - Limitations.

Loop Generator - Language/Command set - Program tables - System organization.

NOVA diagnostics - Standard Data General Corporation packages.

10. Transport/Transport Driver Maintenance (Moulats Roberti Carlin)

Routine Maintenance - Transport cleaning - Brake adjustment - Vacuum/Pressure adjustment - Tape tracking adjustment - Tape path examination - Servo alignments - Fastener checks - Tape initialization/pretest - Power supply checks.

Trouble-shooting - Interpretation of on-line diagnostic returns - Use of off-line diagnostic facilities - Use of unit simulators - Major unit fault-isolation - subassembly fault-isolation - Protection of tape - Personnel safety considerations.

Repair - Subassembly removal/replacement - Subassembly alignment - Post-repair testing - PWA-internal fault isolation - PWA repair - Cable repair - Test equipment.

System start-up/Recovery from power failures - Vacuum/Pressure turn-on - power turn-on - Tape Loop preparation - Program reload.

Maintenance document review.

Maintenance Logs.

11. Data Channel Maintenance (Miller Roberti)

Routine Maintenance - Data Channel drift checks - Inter-channel checks - Video Head signal conditioner alignments - Female guide adjustment - Video Head phase adjustment - Tape calibration, quality checks - Power supply checks.

Trouble-shooting - Interpretation of on-line diagnostic status - Use of off-line diagnostic facilities - E-E operation - Waveform interpretation - Noise isolation - Erase problems - Logic fault-isolation - Data accuracy checks.

Repair - Subassembly removal/replacement - Circuit alignment Post-repair testing - PWA-internal fault isolation/repair - Alignment of new Video Heads - Rotary transformer adjustment - Test equipment.

11. Data Channel Maintenance (Con't)(Miller  
Roberti)

Error recovery techniques - Error analysis.

Maintenance document review.

Maintenance logs.

12. EDCP/SCP Hardware(Hong, Moore,  
Stadelmann,  
Systems Concepts)

TDP/SCP Interface - Functional/Physical description - Device 20 - TDIF Interface - System Interconnections.

Data Channel/External data - Channel Processor (EDCP) Interface - Functional/Physical description - Data Interface Buffer (Module P) - System Interconnections.

Channel Simulator - Introduction - Functional/Physical description - Interconnections.

13. SCP Software

Off-Line System - Relationship to on-line operation - Operator controls - Test procedures available.

Utility Programs - Data Accuracy test summary - TDP program assembly - SCPOS assembly.

Documentation Review - Manuals (5) - Notes and memos available.

14. EDCP Software

Introduction - Function of EDCP in System - Overview of EDCP Operating System (EDCPOS).

Command/Status Interface - Command/Status formats and storage locations - EDCP/Data Channel communications.

Operating Instructions - Reloading - Ampex supplied diagnostics.

15. Vacuum Supply Module/Air Supply Module(Carlin  
Tarahteeff)

Mechanical Function - Control Electronics - Preventive Maintenance.

TMS-2 MASS STORAGE SYSTEM  
CONTRACT XG 3766, JOB # MATRIX  
EFFECTIVE MAY 3, 1975

TMS-2 Development  
All Costs  
Contract XG 3766  
Job #7199

HARDWARE

Development  
Job #7100

System Integration & Test  
Job #7204

Ship Site Installation  
Job #7206

Final Acceptance  
Job #7208

Documentation/Tech Manuals  
Job #7210

SOFTWARE

Work Management  
Job #7200

File Transfer  
Job #7201

System Control  
Job #7202

Non-Specific  
Job #7203

System Integration & Test  
Job #7205

Ship Site Installation  
Job #7207

Final Acceptance  
Job #7209

Documentation/Tech Manuals  
Job #7211

MAINTENANCE

All Maintenance  
Job #7212

## PROJECT SCHEDULE CHART

MAJOR MILESTONES

PROJECT TITLE ORACLE/TMS 2/MSS Approved For Release 2001/07/12 : CIA-RDP83T00573R000500060005-9 AUTHORIZATION NUMBER R7199 DIVISION NUMBER 3 DATE OF ORIGIN June 17, 1975

Responsibility Code: A = Ampex Internal Plan, G = Agency, C = Ampex/Agency Contract Requirements

MILESTONE EVENT	RESP	1975								1976						
		MAY	JUNE	JULY	AUG.	SEPT.	OCT.	NOV.	DEC.	JAN.	FEB.	MAR.	APR.	MAY	JUNE	
1 Ampex/Agency Management Review	C		△	△	△	△	△	△	△	△	△	△	△	△	△	△
2 MSS Release 1 Software Develop/Test	A															
3 Install Test Government Furnished CDC Disks	G		△	△	△											
4 Initial System Hardware Complete	A			△												
5 Ampex Confidence Testing to Redwood City PSAT ATP	A															
6 Ampex Confidence Testing to Sunnyvale PSAT ATP	A															
7 Preshipment Acceptance Test - Release 1 - RWC/Sunnyvale	C															
8 Ship to Agency - Gov't Bill of Lading	C															
9 Host Software Development/Test	G															
0 Ampex Accepts Agency Software	C															
1 Hardware Integration & Test	A															
2 Release 1 Initial Software Installation/Test	A															
3 Release 1 Hardware/Software Integrated	A															
4 Release 2 Final Software Development/Ampex Test	A															
5 Release 2 Final Software Installation/Test	C															
6 Final Draft Technical Publications Available	C															
7 Technical Publication Review/Test Change Cycle	C															
8 Ampex Confidence Test to Final ATP	A	Approved by: <i>W.M. Sligland</i>														
9 Final Acceptance Test	A	Approved For Release 2001/07/12 : CIA-RDP83T00573R000500060005-9														

NOTE: PSAT and FAT Test Programs required by Ampex 30 days prior to start of formal testing milestones.

Approved For Release 2001/07/12 : CIA-RDP83T00573R000500060005-9

COMPONENT NAME	INTEGRATION 6/1/75	TOTALS 7/1/75	EST TOTAL (3/1/75)	% COMPLETE	COMMENTS
WORK MANAGEMENT	6951	6183	9150	68	
FILE MANAGEMENT	1364	1364	3850	35	
FILE TRANSFER	12585	13576	21300	65	
DMS	2698	2731	3550	77	
OPCMNDS	5182	4362	8367	52	
SCPOS	4608	5765	6000	96	
EDCPOS	11072	13615	14500	94	(Complete)
RSX11A	9212	9212	9212	100	(No Estimate)
MISC	1120	3119	3119	100	(No Estimate)
PGLINK	1818	1820	1900	96	(Complete)
DIAGNOSTICS	-	--	5000	0	(Not Started)
TOTAL	56610	61746	85948	72 %	

IAT

7/24/75

Approved For Release 2001/07/12 : CIA-RDP83T00573R000500060005-9

SYSTEM/ MODULE NAME	MAY		JUNE		JULY	
	#CDS	OCTAL #BYTES	#CDS	OCTAL #BYTES	#CDS	OCTAL #BYTES
WORK MANAGEMENT	6,951	30,435	6,183	14,748 34,634 <sub>8</sub>		
FILE TRANSFER	12,585	64,262	13,576	29,810 72,162 <sub>8</sub>		
DMS	2,698	11,374	2,731	5,057 11,701 <sub>8</sub>		
OPCMDS	5,182	20,372	4,362	10,062 23,516 <sub>8</sub>		
SCPOS	4,608	115,705	5,765	43,695 125,257 <sub>8</sub>		
EDCPOS	11,072	217,136	10,346	13,392 32,120 <sub>8</sub>		
RSX11A	9,212	(17,033) in misc	9,212	7,645 16,735 <sub>8</sub>		
MISC.	1,364-8m 2,938	5,075 35,750	9,119	8,648 20,710 <sub>8</sub>		
PGLINK	(1,818) in misc		1,820	32,312 <sub>8</sub>		
DIAGS	in EDCPOS		3,269	171,036 <sub>8</sub>		
TOTAL:	56,610	183,823 <sub>10</sub> 547,017 <sub>8</sub>	60,383	208,553 <sub>10</sub> 627,251 <sub>8</sub>		

DIL 7/8/75

Name of Contractor Ampex Corporation

## MONTHLY CONTRACT STATUS REPORT NO. 76-1

Period 3 May 1975 to 31 May 1975 Date: July 18, 1975Contract No. XG 3766 Task No. \_\_\_\_\_ Project No. \_\_\_\_\_Period of Contract June 1973 to August 1976

		Estimated Cost	Fee	Total
Amount of Contract	:	2,448,084	126,916	2,575,000
Amount of Obligations and/or Expenditures This Period	:	44,832	-0-	44,832
Amount of Obligations and/or Expenditures to Date	:	1,736,807	126,916	1,863,723
Balance of Funds to Complete	:	584,361	-0-	384,361

Percentage of Funds Expended to date 72.4%Percentage of Work Completed to date 62.4%

Note: All amounts shown must include overhead, G&amp;A, handling charges, fees, etc.)

1. Is work on schedule? Yes2. Can the Contract be completed in the authorized time? Yes3. Can the Contract be completed with the authorized funds? Yes

## Comments:

Percentage of work completed to date based on Ampex Cost Proposal of 5-2-75 with Modification #5 deletions and reductions.


Estimate at completion is \$2,985,423.

Submitted by \_\_\_\_\_

Approved For Release 2001/07/12 : CIA-RDP83T00573R000500060005-9

TMS-2 DEVELOPMENT

ACTUAL COSTS VS PLAN



Approved For Release 2001/07/12 : CIA-RDP83T00573R000500060005-9

STATINTL

Approved For Release 2001/07/12 : CIA-RDP83T00573R000500060005-9

Approved For Release 2001/07/12 : CIA-RDP83T00573R000500060005-9

Approved For Release 2001/07/12 : CIA-RDP83T00573R000500060005-9  
TMS-2 MASS STORAGE SYSTEM

COST REPORT/ACTUALS VS PLAN  
(In Thousands)

<u>Month</u>	<u>Plan</u>		<u>Actuals</u>		<u>Variance</u>	
	<u>Rate</u>	<u>Cum</u>	<u>Rate</u>	<u>Cum</u>	<u>Rate</u>	<u>Cum</u>
Actuals thru Feb 1975	\$ -	\$1,665.8	\$ -	\$1,665.8	\$ -	\$ -
March	76.1	1,741.9	77.0	1,742.8	.9	.9
April	60.0	1,801.9	76.4	1,819.2	16.4	17.3
May	91.4	1,893.3	44.8	1,864.0	(46.6)	(29.3)
June	160.1	2,053.4	58.7*	1,922.7*	(101.4)	(130.7)
July	87.7	2,141.1				
August	89.0	2,230.1				
September	93.9	2,324.0				
October	79.0	2,403.0				
November	78.7	2,481.7				
December	90.4	2,572.1				
January 1976	77.0	2,649.1				
February	74.8	2,723.9				
March	91.8	2,815.7				
April	67.0	2,882.7				
May	48.0	2,930.7				
June	29.6	2,960.3				
July	25.1	2,985.4				

\* Preliminary Data

Approved For Release 2001/07/12 : CIA-RDP83T00573R000500060005-9

WMS  
7-24-75

Approved For Release 2001/07/12 : CIA-RDP83T00573R000500060005-9

[illegible]

Approved For Release 2001/07/12 : CIA-RDP83T00573R000500060005-9

GROUP	NAME	#SRC	UNIT TEST	INTEG	DOC	F/I STATUS	P/R	OCTAL #BYTES	TASK	FUNCT DESCR	DESIGN	CODE	
												START	FINISH
EDCPOS ↓	ACHK	93	✓	June	-	F	R	110					
	ALSTK	110						164					
	ARITH	99						70					
	BILDS	85						70					
	BUFR	114						143					
	CHLIND	863						3310					
	CMDTSK	1550						6754					
	COMMON	385						1024					
	CONTSK	1346						2130					
	DUMMY	16						0					
	UAR	68						10					
	EAW	82						44					
	ER	208						414					
	ERGEN	179						0					
	ERINT	106						132					
	ERRORS	133						250					
	EXCEL	69						32					
	GEDD	95						111					
	INITL	360						1360					
	IOSOB	164						376					
	LOWCOR	125						422					
	NULTSK	21						24					
	QUEUE	159						307					
	RCEU	81						40					
	REQSB	176						235					
	RQEX	146						24					
	RQIO	173						414					
	RQLDB	123						156					
	SCPHND	384						1304					
	SCPTSK	441						714					
	SQUE	161						160					
	SYSUB	185						312					
	TABLS	717						100					
	TBMIND	438						1474					
	TERM	243						210					
	TIMES	263						334					
	TTYIND	292						766					
	WAIT	93			62.18			76					

Approved For Release 2001/07/12 : CIA-RDP83T00573R000500060005-9

Approved For Release 2001/07/12 : CIA-RDP83T00573R000500060005-9

GROUP	NAME	#SRC	UNIT TEST	INTEG	DOC	F/I STATUS	P/R	OCTAL #BYTES	TASK	FUNCT DESCR	DESIGN	CODE	
												START	FINISH
WM ↓	CRTR29	238	✓	June	-	F	P	665					
	JBASND	371			107			1636					
	JBDSND	546			112			3404					
	JCFLOT	243			89			600					
	JCNHF	125			91			444					
	JDISKF	68			-			132					
	JDISKU	667			-			3540					
	JFASNL	141			-			470					
	JEDIT	154			-			544					
	JENDIO	307			-			1676					
	JFEND	191			115.3			571					
	JGDG01	273			-			652					
	JLOGIT	153			-			704					
	JMSG	770			79			3660					
	JOBEND	219			-			750					
	JGBIN1	226			87			756					
	JOBIN2	581			99			3260					
	JPOST	220			108			670					
	JSUBS	246			-			476					
	ORA093	230			-			606					
	READER	208	↓	↓	-	↓	↓	364					
FT ↓	BLOCKA	74	✓	June	-	I	P	140					
	CNVRT	91			209.20	F		172					
	COPY	392			-			1216					
	DFALOC	300			-			734					
	DFTACT	161			209.7.17			702					
	DFTADD	114			209.7.5			446					
	DFTALD	56			209.7.28			136					
	DFTAOS	242			-			752					
	DFTASF	63			209.7.30			216					
	DFTAJM	88			-			206					
	DFTDEA	230			209.7.32			1344					
	DFTDOS	242			-			774					
	DFTDJM	90			-			220					
	DFTELC	355			209.26			1576					
	DFTERB	152			-			516					
	DFTERM	144	↓	↓	-	↓	↓	452					

Approved For Release 2001/07/12 : CIA-RDP83T00573R000500060005-9

Approved For Release 2001/07/12 : CIA-RDP83T00573R000500060005-9

GROUP	NAME	#SRC	UNIT TEST	INTEG	DOC	F/I STATUS	P/R	OCTAL #BYTES	TASK	FUNCT DESCR	DESIGN	CODE	
												START	FINISH
FT (Cont)	DFTERT	243	✓	June	-	F	P	604					
	DFTINT	236			-	I		1004					
	DFTRDV	264			-	F		1046					
	DFTSPC	108			-	I		146					
	DFTØØ1	79			-	F		230					
	DKRTRQ	102			209.5			330					
	DKWTRQ	104			209.4		V	316					
	EDIF	697			-		R	2516					
	EDIO	227			209.11		P	544					
	EDTDLD	333			-			1746					
	EDV	197			299.8			400					
	EDVATE	230			-			324					
	EDVDCK	164			-			474					
	EDVDRD	170			-			460					
	EDVDUP	164			-			374					
	EDVD3R	201			-			462					
	EDVEXT	116			-			326					
	EDVVRD	192			-			1354					
	DTAPRT	145			209.4			264					
	FTBLKA	492			-			2462					
	FTBLKC	55			-			162					
	FTBLKS	243			-			1310					
	FTDEMK	277			-			2226					
	FTDETT	83			-		V	222					
	FTDINT	182			-	I		414					
	FTMONF	132			-	F		544					
	FTSMIT	208			-			1320					
	FTTEST	105			209.27			722					
	OPLDPR	257			-		V	1516					
	SETLOG	211			-	I		664					
	TDCS	130			-	F		420					
	TDIO	272			-			742					
	TDIO1	221			-		V	606					
	TLTDIF	959			-		R	3516					
	TLYDUP	233			-	V	P	650					
	TMALMT	153			-	I		420					
	TRANSL	287			-	F		1546					
	TSTD SK	178			-	I		434					
	T A	233	✓	✓	-	F		1402					

Approved For Release 2001/07/12 : CIA-RDP83T00573R000500060005-9

GROUP	NAME	#SRC	UNIT TEST	INTEG	DOC	F/I STATUS	P/R	OCTAL #BYTES	TASK	FUNCT DESCR	DESIGN	CODE	
												START	FINISH
FT (Cont) ↓	TXD	303	✓	June	-	F	P	1520					
	TS1	317	↓	↓	-	F	↓	1402					
	WDPLOG	136	↓	↓	-	I	↓	576					
	WMSADL	479	↓	↓	209.16	F	↓	1736					
	WMSERR	157	↓	↓	209.16	↓	↓	512					
	WMSIM1	400	↓	↓	209.16	↓	↓	742					
	XWTD	87	↓	↓	-	↓	↓	462					
MISC EO	DSPAV	258	✓	June	-	F	P	656					
	DSPD	261	↓	↓		↓	↓	1006					
	DSPE	322	↓	↓		↓	↓	1334					
	DSPV	347	↓	↓		↓	↓	1301					
	DSP1	176	↓	↓		↓	↓	354					
	EDT	720	↓	↓		↓	↓	4335					
			↓	↓		↓	↓						
SS	FORM4	35	↓	↓		↓	S	136		STANDALONE	- DOS		
	IPL	358	↓	↓		↓	S	1726		"	"		
	MOUNT	276	↓	↓		↓	R	3202		DOS			
	RECØ	96	↓	↓		↓	R	440		"			
	RECØWR	36	↓	↓		↓	R	162		"			
	WFORM4	37	↓	↓		↓	R	152		"			
	333ØDF	197	↓	↓		↓	R	774		"			
BB	PGLINK	1820	↓	↓		↓	R	32312		DOS			
	EXE9Ø	1961	↓	↓		↓	S	73204		STANDALONE			
	PBF2A	938	↓	↓		↓	S	71632		"			
	EDTST	320	↓	↓		I	S	4000		"			

Approved For Release 2001/07/12 : CIA-RDP83T00573R000500060005-9

GROUP	NAME	#SRC	UNIT TEST	INTEG	DOC	F/I STATUS	P/R	OCTAL #BYTES	TASK	FUNCT DESCR	DESIGN	CODE	
												START	FINISH
SCPOS ↓	CHLHND	690	✓	June	-	F	R	2744					
	CPRI	75			62.5		P	226					
	DEQ	144			62.9		P	440					
	DISP	66			34		R	202					
	DIHND	363			-	↓	R	2200					
	DUMP	367			-	I	R	2126					
	ENQ	123			62.12	F	P	404					
	GETBUF	202			53.2		R	1010					
	GETDAT	23			-		P	56					
	GETPKT	55			-		R	144					
	GETTIM	23			-	↓	P	56					
	HOSTST	63			-	I	P	214					
	HSTSIM	77			-	F	P	206					
	INST	101			62.14	F	R	372					
	INTHST	58			-	I	P	202					
	IOCTL	124			26.1	F	R	362					
	IRVING	8			-	I	R	0					
	MSGERR	50			-	F	P	220					
	MSGP	104			38		P	1423					
	MSGR1	41			-		R	76					
	MSGR2	369			-		P	1653					
	POST	102			62.16		R	322					
	RELBUF	117			53.6		R	430					
	RELPKT	34			-		R	64					
	SCHED	173			36		R	704					
	SCPTBL	908			-		R	75090					
	STRUP	423			-		R	2133					
	SWAIT	157			-		R	544					
	TRACON	454			44	↓	R	2056					
	WTD	271			-		P	1426					
DMS ↓	DMSAAD	554	✓	June	-	F	R	1332					
	DMSCAD	355			-			1042					
	DMSCHK	252			-			630					
	DMSCHN	334			-			1030					
	DMSDMP	48			-			150					
	DMSHSH	338			-			754					
	DMSMSC	355			-	↓	↓	1164					

Approved For Release 2001/07/12 : CIA-RDP83T00573R000500060005-9

GROUP	NAME	#SRC	UNIT TEST	INTEG	DOC	F/I STATUS	P/R	OCTAL #BYTES	TASK	FUNCT DESCR	DESIGN	CODE	
												START	FINISH
DMS (Cont) ↓	DMSRAW	229	✓	June	-	F	R	666					
	DMSRTR	163	↓	↓	-	↓	↓	350					
	DMSTBL	103	↓	↓	-	↓	↓	1657					
OPCMDS ↓	CANCEL	154	✓	June	-	F	P	326					
	CHECK	171	↓	↓	-	↓	↓	406					
	CNKDRL	260	↓	↓	-	↓	↓	1260					
	CNSDMP	119	↓	↓	-	↓	↓	442					
	CONVRT	181	↓	↓	-	↓	↓	550					
	CREATE	414	↓	↓	-	↓	↓	1540					
	DISPLY	325	↓	↓	-	↓	↓	1704					
	DSFILE	359	↓	↓	-	↓	↓	2164					
	FLHST	206	↓	↓	-	↓	↓	530					
	FLUSH	261	↓	↓	-	↓	↓	574					
	HOLD	144	↓	↓	-	↓	↓	326					
	INITPR	156	↓	↓	-	↓	↓	470					
	MONTR	296	↓	↓	-	↓	↓	670					
	OPCMD	514	↓	↓	-	↓	↓	3730					
	PARSEI	150	↓	↓	-	↓	↓	272					
	PRINTDB	189	↓	↓	-	↓	↓	702					
	RELEAS	154	↓	↓	-	↓	↓	326					
	SET	309	↓	↓	-	↓	↓	1334					